FindIT project

Project start: **Tue, 5/27/2025**

Display week: 4

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1				
Rough Outline of front-end	Omar Irfan / Robinson	100%	5/27/25	6/1/25
Rough Outline of Back-end	Thomas Caldaro	100%	5/27/25	6/2/25
Rough Outline of Database	Thomas Caldaro	100%	5/27/25	6/3/25
Maintain GitHub REPO	Brandon Granados	90%	5/27/25	7/13/2
Phase 2				
Polish UI	Omar Irfan / Robinson	100%	6/2/25	6/15/2
Develop log-in system	Omar Irfan / Robinson	100%	6/2/25	6/15/2
Link data-base to Website	Thomas Caldaro	100%	6/2/25	6/15/2
Test lost and found submission system and storage	Group	100%	6/2/25	6/15/2
Initial Testing of Website	Group	100%	6/2/25	6/15/2
Phase 3				
Debug styling and layout	Omar Irfan / Robinson	100%	6/16/25	6/29/2
Style Login and Register UI	Omar Irfan / Robinson	100%	6/16/25	6/29/2
Implement admin panel	Thomas Caldaro	100%	6/16/25	6/29/2
Finalize Lost & Found Form & Items	Thomas Caldaro	100%	6/16/25	6/29/2
Correct Any Issues Found in initial testing	Group	100%	6/16/25	6/29/2
Phase 4				
Finalize Bug Fixes & Polish UI	Group	100%	6/30/25	7/13/2
Final Documents and README	Brandon Granados	90%	6/30/25	7/13/2
Deploy App & DB on Render	Thomas Caldaro	75%	6/30/25	7/13/2

_	_		_			0.5			Т		_	_	_		-		_	_	Т	_	_	_	_	_		_	_		_	_	_		_		_	_				_		_		_	_	_	Г	_	_					_			_			_		_		Т		_		_		0.5	_	_
_					20				ļ					3,					1			Jur						4					, 2			_		L			ul 1						L					20						Ju						1			_		202			
16 M	1	7	18 W	19 T	P	0 =	21 S	S	1	13 M	7 T	2 V	5 V	7 T	1	27 F	28 S	3	9	30 M	1 T	\ \	v	3 T	F	5	; ; :	6 S	M	8 T	\ \	9 N	10 T	11 F	1	S	13 S	14 N	4 1	15 T	16 W	17 T	1: F	B ·	19 S	20 S	21 N	1 2	72 T	23 W	24 T	1 2 F	5	26 S	27 S	28 M	29 T) 3 V	0 V	31 T	F	S	3 S	i 1	4 VI	5 T	W	7 T	F	=	9 S	10 S